



Public Works Department

Phone: (715) 395-7333
Fax: (715) 395-7346

1316 N 14th Street
Superior, WI 54880

Banks Avenue Reconstruction – Phase II **Weekly Update – August 4, 2011**

Construction continues on Phase II of the Banks Avenue Reconstruction project. Unfortunately, rain has slowed the progress, but work still continues at a good pace. The new storm sewer is being installed along Banks Avenue starting at North 12th Street. The new water main continues to be installed, and new hydrants have been installed.

Construction Activities Planned for the Week of August 8

- Removal/abandonment of the existing water main and services along Banks Avenue
- Complete installation of new water main and services along Banks Avenue
- Complete installation of storm sewer along Banks Avenue
- Start grading road surfaces/remove soil to subbase

The next informational meeting for this project will be held Tuesday, August 9, 2011, at 10:00 AM in the parking lot on the west side of Banks Avenue between North 12th Street and North 13th Street near the construction trailer.

Residents and businesses will be notified if there will be any interruption in water service, and every attempt will be made to minimize the interruption.

Of course, the construction schedule is subject to change due to unforeseen circumstances (i.e. weather).

Please feel free to contact me with any questions at (715) 817-1081.

Sincerely,

Erin Potratz
Engineering Technician
City of Superior